

Project Planning Phase

Planning Logic

Auto Ticket Classification using Flow Designer

Date	2 oct 2026
Team ID	SWTID-2026-5846
Project Name	Auto Ticket Classification using Flow Designer
Maximum Marks	5 Marks

1. Planning Method

The supplied Planning Logic defines a Sprint as a fixed working period, an Epic as a large body of work, a Story as a smaller task within an Epic, and Story Points as relative effort estimates. The specified effort scale uses 1, 2, 3 and 5 points.

Story Points	Effort
1	Very Easy
2	Normal
3	Moderate
5	Difficult

2. Sprint 1 – Foundation and Configuration

Epic	User Story	Story / Task	Points	Team Member
Epic 1 – Requirement Analysis	USN-1	Document business use case and project requirements	2	Vimalraj Arul
Epic 2 – Platform Configuration	USN-2	Create Project Update Set and make it current	1	Team Lead
Epic 2 – Platform Configuration	USN-3	Create Incident WorkFlow custom table	3	Bala Chander
Epic 2 – Platform Configuration	USN-4	Create fields and configure data types	3	Bala Chander
Epic 2 – Platform Configuration	USN-5	Configure Category/Subcategory dependency	3	Bala Chander

Sprint 1 planned story points = $2 + 1 + 3 + 3 + 3 = 12$

3. Sprint 2 – Automation, Testing and Delivery

Epic	User Story	Story / Task	Points	Team Member
Epic 3 – Automation	USN-6	Create Auto Classify School IT Tickets flow	5	Murugan R
Epic 3 – Automation	USN-7	Configure classification rules for issue types	3	Murugan R
Epic 3 – Automation	USN-8	Configure caller email notification	2	Murugan R
Epic 4 – Testing	USN-9	Execute classification and email test scenarios	5	Vimalraj Arul / Murugan R / Diwan Kumar M
Epic 5 – Deployment	USN-10	Complete and export Project Update Set	2	Team Lead
Epic 6 – Documentation	USN-11	Prepare documentation, screenshots and project evidence	3	Team

Sprint 2 planned story points = $5 + 3 + 2 + 5 + 2 + 3 = 20$

4. Total Planning Baseline

Total planned story points = $12 + 20 = 32$. Planned number of sprints = 2. Planning baseline velocity = $32 / 2 = 16$ story points per sprint.

This 16-point value is a planning baseline derived from the supplied workload; it is not presented as measured historical velocity.

5. Team Responsibility

- Bala Chander – custom table, fields and dependency configuration.
- Murugan R – Flow Designer automation and testing.
- Vimalraj Arul – business use case, testing and documentation support.
- Diwan Kumar M – navigation/documentation support and testing.
- Team Lead – coordination, Update Set management, integration and final submission.